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I. Major Activities During the Past Week: (U)

A. Support to OWI (U)

(s) 1.
25X1A

(s)

(Cy 2.

B. Support to OF (U)

(U) 1. CONIF - Management of information on Agency
contracts and interface problems. The
customer reports testing to be 30% complete
and hopes to have testing completed by mid-
December. This may be overly optimistic.
The causes of four outstanding "bugs" have
been determined and are in the process of
being corrected. || KGTTEGIN 25X1A

(U) 2. PAYROLL - The Agenc ayroll system. User

acceptance testing is going really well.
A few minor changes have been identified and

corrected. || hoces _to complete
the test in a week or tvo. (NN 25X1A
S E._,‘?::.’uwpm-:r aL Bv.j..é,é,f?é
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C. Support to 0P (U)

(U) PERSIGN-MAINT. - Integrated Personnel Information
system. We are ready to produce the 5x8's for the pay
raise next week. The salary table for the wage schedule

pay raise was received 25 Oc Coding of the
salary tables is underway. )

D. Training During the Past Week: (U)

(U) 1. Basic Program Design, a two-day course, was
completed by 7 students.

(U) 2. Interactive Systems Concepts, a one-day

ﬂas completed by 19 students.
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